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Pursuant to Wis. Admin. Code 8§ 2.23(1), Wisconsin Power and Light Company
(“WPL™) respectfully files this response in opposition to Wisconsin Electric Power
Company’s (“Wisconsin Electric”) “Motion to Modify the Testimony Schedule and
Shorten Time for Responses” to provide additional information regarding the potential
affect of delaying the procedural schedule.

WEPCO provides two bases for the motion: (1) “to allow Wisconsin Electric time
to pursue various considerations, including recent settlement discussions,” and (2) that an
“extension will not prejudice the proceeding in light of the extended build schedule.”

As to the first basis, WPL notes generally that settlements between parties in any
docket can occur at various times during a procedural schedule, and do not necessarily
have to occur prior to filing of direct testimony. As to the second basis, WPL believes
that it is important to recognize that a delay in the procedural schedule could result in
additional costs in the project. As the 75% owner of Edgewater Unit 5, WPL has a

significant interest in the unit and the proposed project, and as the operator, WPL is



responsible for the implementation of the proposed project. The project is purposed to
reduce NOx emissions to allow for compliance with the Phase Il of the reasonably
available control technology (“RACT”) rule. Phase Il has an effective date of May 1,
2013. A construction start date for the project of September 2010 is scheduled to
accomplish a tie-in of the proposed emission control in fall 2012, allowing time to test
and optimize the SCR system in advance of Phase Il of the RACT rule. Prior to
September 2010, financial commitments for materials, such as structural steel and other
long lead time items, will need to be made in order to initiate construction activities
according to the current construction schedule and to meet the planned outage dates for
the tie-in of the SCR equipment in the fall of 2012. Additionally, delay of procurement
or construction could consume available schedule float, increasing the risk of maintaining
the budget, schedule, or both.

In the event that the Commission denies the application for a certificate of
authority in this docket, sufficient time to take actions to ensure compliance with Phase 11
of RACT, including, potentially, securing replacement power for WPL’s customers,
would become necessary. An inability to comply with Phase 1l of RACT at Edgewater
Unit 5 will have dramatic operational consequences at Edgewater Unit 5 or the
Edgewater Facility as a whole.

For the foregoing reasons, WPL is opposed to a change in the procedural schedule
that would result in a postponement of the hearing.
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Dated this 15" day of October, 2009.

Respectfully submitted,

WISCONSIN POWER AND LIGHT COMPANY

By: /s Michael S. Greiveldinger
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